

**Work for CC Review sub-Committee**  
**Proposed by:** Duane Nickull, Adobe Systems  
**Version:** 0.73  
**Date:** Feb 18, 2004



1. Review existing plan and charter
  - a. Two projects – CC Serialization and CC Storage
  - b. Deliverables:
    - i. CC Storage Recommendations
    - ii. CC Serialization Recommendations
  - c. Possible Dependency on CC Serialization for CC Storage
  - d. Must take into account ATG2 CC NDR work
2. Submit work plans for each deliverable

**Sample overall work plan (DRAFT)**

Feel it is possible that the CC Serialization must be done first. There is definitely a good possibility that the CC serialization requirements will dictate what must be present in any CC storage format or mechanism.

**Draft Work Plan for CC Serialization**

1. Collect Requirements (4-6 weeks)
  - a. Review current CCTS document
  - b. Review ebXML TA document
  - c. Other documents???
2. Requirements signed off on (vote of TC?)
3. Candidates identified
4. Alignment of candidate formats with requirements (eg: will XML meet requirements)
5. Solution proposal documented (best Practices Document???)

**Draft Work Plan for XX Storage**



1. Review CC serialization document(s)
2. Collect other requirements
  - a. Review ebXML Regrep work
  - b. Review CCTS work
  - c. Other work????
3. Requirements signed off on by TC (vote??)
4. Candidates identified
5. Alignment of candidates with requirements (example: Can a Rim binding meet requirements with existing RSS???)
6. Solutions proposal documented (best practices Document???)



**Issues:**

What are the deliverables?

- best practices documents???
- normative specifications???
- supplementary white papers???

Who else is committed to this work?