

	12. May. 2003	19. May. 2003	26. May. 2003	2. Jun. 2003	9. Jun. 2003	16. Jun. 2003	23. Jun. 2003	30. Jun. 2003	7. Jul. 2003	14. Jul. 2003	21. Jul. 2003	28. Jul. 2003
<i>UBL Plenary</i>									[0.8 schema public review]	[0.8 package public review]	TRAVEL WEEK	
<i>UBL LC SC</i>	Semantic refinement	Apply review changes	Apply review changes	Semantic refinement	Semantic refinement	Release 0.8 models	Liaison review consultation	Liaison review consultation	Liaison review consultation	Liaison review consultation	Liaison review consultation	Meeting in Montreal
<i>UBL TT SC</i>		Tool configuration	Tool configuration	Tool configuration	Tool configuration	Tool configuration	0.8 alpha schemas	0.8 beta schemas	Release 0.8 schemas			Process 0.8 input comments
<i>UBL Modeling Team</i>	Naming & Structures	Editing	Editing	Update Conceptual Model	Update Conceptual Model		Review Schemas					
<i>UBL LC QA Team</i>				Review Models & prepare package	Review Models & prepare package	Distribute Models Package	Review Schemas	Review Schemas	Prepare & Distribute Schemas Package	Review Instances, formats and UML	Collate comments	
<i>UBL LC Analysis Team</i>							Prepare 0.8 example instances	Build 0.8 example instances	Build 0.8 example instances	Complete 0.8 examples		
<i>UBL FP SC</i>								Build 0.8 stylesheets	Build 0.8 stylesheets (preliminary release)	Complete 0.8 stylesheets (formal release)		
<i>UBL UML Team</i>										Complete 0.8 UML diagrams		
<i>Review Teams</i>						Distribute Models Package	Review Models	Review Models	Review Models & Schemas	Review Models & Schemas	Collate comments	Final Review Meetings