

DISINFO Innovation Workshop plan – narrative details - 20 June 2023

The objective of this program is to conduct a live, invitational workshop, preceded by a period of virtual interaction on a informational website. The workshop's intended outcome is to test consensus on starting one or more defined standards or code projects, at OASIS. As a lead-up to that, the project website will provide participants with an opportunity to be briefed in advance on the issues affecting the topic, to contribute their own views, and to respond to draft proposed goals ("challenges") and possible course of action to address them. Staff is tasked with assembling that initial set of briefing materials, including an informative set of interviews by relevant domain experts. Francis has asked that we conduct the interviews and website dialogue over late June, July and early August, and run the workshop program itself in September.

Research ■ Writing ■ People-handling ■ Operations ■ Summary rows ■

Task	Start	Finish	People	Comments
DISINFO RESEARCH (aggregate)	6/2/23	6/29/23		
Plan programs (DI)	6/2/23	6/9/23	JBC,FNB,CEns	Done
Prelim info packages to staff (DI)	6/12/23	6/12/23	JBC	Done. https://www.oasis-open.org/apps/org/workgroup/staff-bizdev-workshops/email/archives/202306/msg00003.html
Review prelim info package (DI)	6/12/23	6/22/23	KCu,IHe,MBM,JMb,CRau,C Gey	Underway now. Review the background material, and then move on to your next task.
Find & eval add'l backgrounders (DI)	6/22/23	6/28/23	CRau,KCu,JBC	Start now. Seek additional, stakeholder-friendly web page or short article treatments of the relevant issues. Send URLs to the staff-bizdev-workshops list.
Summarize add'l backgrounders(DI)	6/26/23	7/3/23	Crau,KCu,JBC,	Same folks who select the articles should write up a short (three paragraphs or less) summary of each selected one
Draft challenge & problem stmts (DI)	6/23/23	6/30/23	CGey,JBC	Read those articles selected by the team and draft a first outline of the problem statement (as the prods for stakeholder feedback)
Finalize challenge & prob stmts (DI)	7/5/23	7/7/23	CGey,JBC	Review the 'summarized' backgrounders and refine that outline and those questions
Select and set up expert interviews (DI)	6/23/23	6/30/23	Ihe,Jmb,MBM,Cgey,JBC	Start now. Seek informational phone interviews with friendly experts and stakeholders who can (a) give us interesting perspectives, (b) are available for interview in our tight timeline, (c) perhaps attend in September, (d) represent viewpoints generally aligned with standards, and (e) subject to a strategic filter (which is why Carol and Jamie are included) (Send URLs to the staff-bizdev-workshops list.
Interview selected experts (DI)	6/29/23	7/11/23	IHe,JMb,MBM	Same team should split up and conduct the informational interviews. OK to invite one of us to join if at your option you think it'd help. Consider sending ahead our draft challenge, and any key Qs you want to raise.
Summarize interviews (DI)	7/5/23	7/12/23	IHe,JMb,MBM	Interviewers should write up the results – looking for one (or a few) pithy quotes, and a short summary of what we learned from each one. We may need to loop in the interviewees to OK material. Also, headshots?
Team mtg #2	6/22/23	6/22/23	FNB,JBC,CEns,CGey,CMay	Rescheduled from 6/15 to 6/22

Task	Start	Finish	People	Comments
			,CRau,HJvB,IHe,JHa,JMb,KCu,MBM,PKn,SMc	
LAUNCH (aggregate)	6/14/23	9/5/23		
Feedback on revising challenge stmt (DI)	7/12/23	7/17/23	JBC,MBM,KCu,CRau	Based on the combination of the first draft and the more recent article summaries and interview summaries
Refine challenge stmt (DI)	7/17/23	7/19/23	JBC,MBM	Final editing per the above
Confirm challenge website platform	6/23/23	6/30/23	FNB,CEns,JBC,SMc	Start now. Select and implement a web platform
Challenge website (aggregate)	6/27/23	9/5/23		
Landing website page (DI)	7/20/23	7/25/23	JBC,MBM	First page goes up as an anchor URL, based on the initial 'challenge' materials
Build challenge website pages (DI)	7/10/23	7/31/23	CRau,IHe,JMb,KCu,MBM,JB	Build out the challenge portal website with the materials we've collected (see above, on interviews and article summaries)
Announce/promote challenge website (DI)	7/21/23	9/15/23	JBC,CGey,JHa	Develop and promote to selected invitees and stakeholders. (Note, not expected to be open live meetings. but anyone is invited to jump in on the challenge web portal dialogue.)
Site, venue and date search (DI)	6/14/23	6/23/23	FNB,JBC,JHa,CEns	Start now. Select sites and dates.
Team mtg #3	6/29/23	6/29/23	FNB,JBC,Cens,Cmay,Crau,HjvB,Ihe,Jmb,Kcu,MBM,PKn,SMc	Coordination call (whether or not there's a scheduled all-hands staff huddle).
Team mtg #4	7/13/23	7/13/23	FNB,JBC,Cens,CGey,Cmay,Crau,HjvB,Ihe,Jha,Jmb,Kcu,MBM,PKn,SMc	Coordination call (whether or not there's a scheduled all-hands staff huddle).
RUN PROGRAM (aggregate)	6/16/23	10/9/23		
Develop invited participants list	6/16/23	7/6/23	Cgey,Crau,FNB,Ihe,Jmb,Kcu,MBM,JBC	Led by bus dev -- may be two lists and notices: one for all to participate on the challenge portal, one to selected invitees to attend "live" -- which may be on site or Zoom
Send save-the-date	7/7/23	7/17/23	CGey,Jmb,JBC,JHa	(obvious) Led by bus dev
Second round save-the-date	8/29/23	9/7/23	CGey,Jmb,JBC,JHa	(obvious) Led by bus dev
Respond/interact on challenge portal website	7/11/23	9/8/23	MBM,JMb,JBC,FNB	Live engagement in moderating on the web portal and responding to maintain engagement
Team mtg #5 (approx)	8/31/23	8/31/23	Cens,CGey,Cmay,Crau,FNB,HjvB,IHe,JBC,JHa,JMb,KCu,MBM,PKn,SMc	Coordination call (whether or not there's a scheduled all-hands staff huddle).
Revise challenge/problem statements	9/11/23	9/21/23	JBC,JMb,MBM,CEns	Refine based on results of
OASIS Board mtg	9/26/23	9/27/23		
Run live (hybrid?) program	9/28/23	9/28/23	FNB,JBC,CEns,???	This live session presently is planned as adjacent to the OASIS Board meeting in Boston
Followup, connect to OASIS OP	9/29/23	10/9/23	CEns,CGey,FNB,JBC,JMb	(obvious) Led by bus dev