

	12. May. 2003	19. May. 2003	26. May. 2003	2. Jun. 2003	9. Jun. 2003	16. Jun. 2003	23. Jun. 2003	30. Jun. 2003	7. Jul. 2003	14. Jul. 2003	21. Jul. 2003	28. Jul. 2003
<i>UBL Plenary</i>											TRAVEL WEEK	
<i>UBL LC SC</i>	Semantic refinement	Apply review changes	Semantic refinement	Release 0.8 models	Liaison review consultation	Liaison review consultation	Liaison review consultation	Liaison review consultation	Liaison review consultation	[0.8 package public review]	[0.8 package public review]	Meeting in Montreal
<i>UBL TT SC</i>		Tool configuration	Tool configuration	Tool configuration	0.8 alpha schemas	0.8 beta schemas	Release 0.8 schemas			Liaison review consultation	Liaison review consultation	Process 0.8 input comments
<i>UBL Modeling Team</i>	Naming & Structures	Editing	Update Conceptual Model		Review Schemas							
<i>UBL LC QA Team</i>			Review Models & prepare package	Distribute Models Package	Review Schemas	Review Schemas	Prepare & Distribute Schemas Package		Review Instances, formats and UML		Collate comments	
<i>UBL LC Analysis Team</i>					Prepare 0.8 example instances	Build 0.8 example instances	Build 0.8 example instances	Build 0.8 example instances	Complete 0.8 examples			
<i>UBL FP SC</i>						Build 0.8 stylesheets	Build 0.8 stylesheets (preliminary release)	Build 0.8 stylesheets	Complete 0.8 stylesheets (formal release)			
<i>UBL UML Team</i>								Generate 0.8 UML diagrams	Complete 0.8 UML diagrams			