

Sheet1

	29. Sept. 2003	6. Oct. 2003	13. Oct. 2003	20. Oct. 2003	27. Oct. 2003	3. Nov. 2003	10. Nov. 2003
					[TRAVEL WEEK]	TC MEETING San Francisco	[TRAVEL WEEK]
<i>UBL Plenary</i>						Approve 1.0 Beta	
<i>UBL NDR SC</i>		LCSC Review	LCSC Review & SC Review	SC Review	Release document		
<i>UBL LC SC</i>	Documentation	Documentation	Finalise schemas	Finalise Package for 1.0 alpha		Commence UBL 2.0	UBL 2.0 work
<i>UBL TT SC</i>	Finalise schema generator		Prepare schema generator package	Prepare schema generator package			
<i>UBL LC Analysis Team</i>		Sample Instances	Sample Instances	Finish 1.0 example instances		Commence extension methodology	
<i>UBL LC Modeling Team</i>	Finalise Models		Finish spreadsheet models package	Finish spreadsheet models package		Commence extension methodology	
<i>UBL LC QA Team</i>			Review Draft Package	Review Instances	Review and Distribute Package for 1.0 alpha to TC	Publish 1.0 Beta OASIS Committee Draft for trial implementation	Co-ordinate Trial Implementations
<i>UBL code lists team</i>	Review Models	Review Schemas	Review Draft Package	Review Instances			
		Populate code sets	Populate code sets	Populate code sets			
<i>UBL FP SC</i>	Build 1.0 presentation mappings		Build 1.0 presentation mappings	Finish FP package	Finish FP package		
<i>UBL ASN.1 Team</i>			Build 1.0 ASN.1 specification	Finish 1.0 ASN.1 spec	Finish 1.0 ASN.1 spec		
<i>UBL UML Team</i>	Generate 1.0 schema UML diagrams		Finish 1.0 UML diagrams	Finish 1.0 UML diagrams			
<i>UBL CM SC</i>						Commence extension methodology	