

Sheet1

Week commencing	29. Sept. 2003	6. Oct. 2003	13. Oct. 2003	20. Oct. 2003	27. Oct. 2003	3. Nov. 2003	10. Nov. 2003
		Models Frozen		Schemas Frozen	[TRAVEL WEEK]	TC MEETING San Francisco	[TRAVEL WEEK]
<i>UBL Plenary</i>						<i>Approve 1.0 Beta</i>	
<i>UBL NDR SC</i>	Finalise CCTS schemas	Review Schemas		SC Review	Release document		
<i>UBL LC SC</i>	Documentation	Documentation	Finalise schemas	Prepare schema generator package	Finalise Package for 1.0 alpha	<i>Review 1.0 package</i>	<i>UBL 2.0 work</i>
<i>UBL TT SC</i>			Finalise schema generator	Finish 1.0 example instances			
<i>UBL LC Analysis Team</i>		Sample Instances	Sample Instances	Finish 1.0 spreadsheet models package		<i>Commence extension methodology</i>	
<i>UBL LC Modeling Team</i>	Finalise Models		Finish spreadsheet models package	Finish spreadsheet models package		<i>Commence extension methodology</i>	
<i>UBL LC QA Team</i>			Review and Approve Schemas	Review Instances	Review and Distribute Package for 1.0 alpha to TC	<i>Publish 1.0 Beta OASIS Committee Draft for trial implementation</i>	<i>Co-ordinate Trial Implementations</i>
	Review Models	Review Models	Populate code sets	Populate code sets	Populate code sets		
<i>UBL code lists team</i>		Populate code sets	Populate code sets	Populate code sets	Populate code sets		
<i>UBL FP SC</i>			Build 1.0 presentation mappings	Finish FP package	Finish FP package		
<i>UBL ASN.1 Team</i>			Build 1.0 ASN.1 specification	Finish 1.0 ASN.1 spec	Finish 1.0 ASN.1 spec		
<i>UBL UML Team</i>			Generate 1.0 schema UML diagrams	Finish 1.0 UML diagrams			
<i>UBL CM SC</i>						<i>Commence extension methodology</i>	