

Sheet1

	12. May. 2003	19. May. 2003	26. May. 2003	2. Jun. 2003	9. Jun. 2003	16. Jun. 2003	23. Jun. 2003	30. Jun. 2003	7. Jul. 2003	14. Jul. 2003	21. Jul. 2003	28. Jul. 2003
<i>UBI Plenary</i>												TRAVEL WEEK
<i>UBI LC SC</i>	Semantic refinement	Apply review changes	Apply review changes	Semantic refinement	Release 0.8 models	Liaison review consultation	Liaison review consultation	[0.8 schema public review]	[0.8 package public review]	[0.8 schema public review]	[0.8 package public review]	Meeting in Montreal
<i>UBI TT SC</i>	Tool configuration	Tool configuration	Tool configuration	Tool configuration	0.8 alpha schemas	0.8 beta schemas	Release 0.8 schemas	Liaison review consultation	Liaison review consultation	Liaison review consultation	Liaison review consultation	Process 0.8 input comments
<i>UBI Modeling Team</i>	Naming & Structures	Editing	Update Conceptual Model	Update Conceptual Model	Review Schemas	Review Schemas	Review Schemas	Review Schemas	Review Schemas	Review Instances, formats and UML	Review Instances, formats and UML	Collate comments
<i>UBI LC QA Team</i>				Review Models & prepare package	Distribute Models Package	Review Schemas	Review Schemas	Review Schemas	Review Schemas	Review Instances, formats and UML	Review Instances, formats and UML	Collate comments
<i>UBI LC Analysis Team</i>					Prepare 0.8 example instances	Build 0.8 example instances	Build 0.8 example instances	Build 0.8 example instances	Build 0.8 example instances	Build 0.8 example instances	Build 0.8 example instances	Complete 0.8 examples
<i>UBI FP SC</i>						Build 0.8 stylesheets (preliminary release)	Complete 0.8 stylesheets (formal release)					
<i>UBI UML Team</i>										Generate 0.8 UML diagrams	Generate 0.8 UML diagrams	Complete 0.8 UML diagrams