

UBL Schedule

Week commencing	19. Jan. 2004	26. Jan. 2004	2. Feb. 2004	9. Feb. 2004	16. Feb. 2004	23. Feb. 2004	1. Mar. 2004	8. Mar. 2004	15. Mar. 2004	22. Mar. 2004	29. Mar. 2004	5. Apr. 2004	12. Apr. 2004	19. Apr. 2004	26. Apr. 2004	3. May. 2004	10. May. 2004	
						TC MEETING Washington											TC MEETING Hong Kong	
UBL Plenary						Prepare 1.0 Production Package	Re-Approve Package	Submit 1.0 package to OASIS Board by 15 <sup>th</sup>										
UBL NDR SC					Review Schemas													
UBL LC SC	Review 1.0-Beta Issues	Review 1.0-Beta Issues	Revise Models		Prepare draft package	Finalize Package	Distribute Package to TC											
UBL TT SC			Update Tools	Prepare Schemas														
UBL LC Analysis Team			Revise Models															
UBL LC Modeling Team			Revise Models															
UBL LC QA Team			Produce Specification	Review Models	Review draft package	Review Package												
UBL code Isss team		Produce Specification	Update in stances	Update Mappings														
UBL FP SC			Update conceptual model		Prepare schema													
UBL ASN1 Team					Prepare implementation models													
UBL UML Team																		
UBL CM SC																		
OASIS Board									Receive 1.0 package		Present to OASIS members	Review UBL 1.0	Review UBL 1.0					
OASIS Members											Vote commences 16 <sup>th</sup>	Vote commences 16 <sup>th</sup>	Vote commences 16 <sup>th</sup>	Vote on UBL 1.0	Vote on UBL 1.0	UBL 1.0 is announced		