Indirect Tax Review Timeline (Draft)

ID	Task Name	Start	End	Resource Name
1	**Top Down Analysis**	**6/24/2004**	**8/26/2004**	
2	Complete Business Analysis	6/24/2004	7/29/2004	J. Glaubitz, D. Chambers
3	Develop Candidate Reference Specification	7/12/2004	8/26/2004	J. Glaubitz, D. Chambers
4	**Bottom Up Analysis**	**6/24/2004**	**8/26/2004**	
5	Reverse OAG and UBL Schemas	6/24/2004	7/29/2004	M. Roytman
6	De-Compose and Define Elements	7/29/2004	8/26/2004	M. Roytman
7	**Comparitive Analysis**	**8/26/2004**	**10/29/2004**	
8	Preliminary Analysis	8/26/2004	9/22/2004	Indirect Tax Team
9	Face to Face Working Analysis	9/23/2004	9/24/2004	Indirect Tax Team
10	Formalize Analysis Document	9/27/2004	10/29/2004	TBD
11	**Review Preparation**	**6/24/2004**	**9/22/2004**	
12	Scope Agreement	6/24/2004	7/29/2004	A. Greener
13	Determine Review Document Requirements	7/29/2004	8/26/2004	A. Fiteni
14	Establish Feedback Procedures and Requirements	8/26/2004	9/22/2004	A. Greener, A. Fiteni