UBL Library Content Schedule														
As at: Mar 11th 2003		**Feb**		**March**					**April**			**PLENARY**		
		17/02/03	**24/02/03**	**03/03/03**	**10/03/03**	**17/03/03**	**24/03/03**	**31/03/03**	**07/04/03**	**14/04/03**	**21/04/03**	**28/04/03**	**05/05/03**	**12/05/03**
Analysis	**Review BIEs**					Draft proposal	Consensus Proposal		Propose revisions					
(Sue)	**Naming**	Review NDR/CCTS				Draft proposal	Consensus Proposal		Propose revisions					
	Definitions								Propose revisions					
	Extending Scope (e.g. co-development with other projects)					Draft proposal	Consensus Proposal		Propose new BIEs					
	Additional Instances					Scope	Sample data	Produce insta	Stylesheets?					
	Tools – Instances					Develop forms?	Populate forms							
Modeling	**Customization**					Discussion paper		Discussion paper consensus						
(Mike)	**Tools- schema generation**									Candidate set(s)				
	Documentation										Draft Methodology			
Review	**Edit comments**									Review closes	Distribute Action List			
(Marion)	**Categorize**	Establish taxonomy												
	Liaisons	Solicit comments							Final reminder					
Release 1p00		Review OASIS rules	Prepare action plan									Draft Committee Specification		
(Tim)														

										PLENARY				
19/05/03	**26/05/03**	**02/06/03**	**09/06/03**	**16/06/03**	**23/06/03**	**30/06/03**	**07/07/03**	**14/07/03**	**21/07/03**	**28/07/03**	**04/08/03**	**11/08/03**	**18/08/03**	**25/08/03**
		Public Review					End of Review		Draft OASIS s	Finalize OASIS submission		Submit OASIS submission		

01/09/03	**08/09/03**	**15/09/03**	**22/09/03**	**29/09/03**	**06/10/03**	**13/10/03**	**20/10/03**							
OASIS Release		OASIS Vote starts		OASIS Vote e	DONE									