UBL Library Content Schedule																	
As at: Apr 1st 2003		Feb		March					April			PLENARY					
		17/02/03	24/02/03	03/03/03	10/03/03	17/03/03	24/03/03	31/03/03	07/04/03	14/04/03	21/04/03	28/04/03	05/05/03	12/05/03	19/05/03	26/05/03	02/06/03
Analysis	**Review BIEs**							Draft proposal			Consensus Proposal		Propose revisions				
(Sue)	**Naming**	Review NDR/CCTS						Draft proposal			Consensus Proposal		Propose revisions				
	Definitions								Propose revisions								
	Extending Scope (e.g. co-development with other projects)							Draft proposal		Consensus Proposal			Propose new BIEs				
	Additional Instances							Scope		Sample data	Produce instances		Stylesheets?				
	Tools – Instances								Develop forms?			Populate forms					
Modeling	**Customization**							Discussion paper				Discussion paper consensus					
(Mike)	**Tools- schema generation**									Candidate set(s)							
	Documentation										Draft Methodology						
Review	**Edit comments**									Review closes	Distribute Action List						
(Marion)	**Categorize**	Establish taxonomy															
	Liaisons	Solicit comments							Final reminder								
Release 1p00		Review OASIS rules	Prepare action plan									Draft Committee Specification					Public Review
(Tim)																	