ebSOA TC SOA Specifications Deliverables

Deliverable 1



SOA Standards

· Status of Standards




· OASIS SOA Related Standards

· ebXML

· Web Services

· Interoperability with Existing Standards

· Gaps that must be filled

6 weeks to write (2 editors)

2 weeks to review

2 weeks to update if needed

Deliverable 2

SOA Reference Architecture

· FERA-SOA Reference Architecture

· FERA Ontology

· Components

· Architectural Configurations

Material is already available at

http://www.oasis-open.org/apps/org/workgroup/ebsoa/download.php/17276/Run-time_SOA_V0.2%5B1%5D.doc
1 week to add more already available details (1 editor)

2 weeks to review

2 weeks to update if needed

Deliverable 3

Run-time SOA Architecture

· Detailed descriptions of FERA-SOA Components

· SOA Information Model (SOA IM)

· SOA Collaboration Semantics (SOA CS)

· Integration of SOA Related Standards in Run-time SOA

Material is already available at
  
http://www.oasis-open.org/apps/org/workgroup/ebsoa/download.php/17276/Run-time_SOA_V0.2%5B1%5D.doc
http://www.oasis-open.org/apps/org/workgroup/ebsoa/download.php/17277/SOA_IM_V0.2%5B2%5D.doc
http://www.oasis-open.org/apps/org/workgroup/ebsoa/download.php/17278/SOA_CS_V0.1.doc
1 week to finalize the integration part based on already available list of SOA related standards and Deliverable 1 (1 editor)

2 weeks to review

2 weeks to update if needed

Deliverable 4

SOA Methodology

· A common fully integrated framework that includes:

· High level business process modeling 

· Detailed business process modeling

· Business process ontology (language) for modeling 

· Reference architecture 

· Run-time architecture

Material is already available. We just need to finalize its editing.
4 weeks to write (2 editors) 

2 weeks to review 

2 weeks to update if needed

Deliverable 5

Business Scenario Examples

One example for each typical collaborative process type:

· External  (1 week)

· Internal (1 week)

· Enterprise Information Integration (1 week)

· Infrastructure (1 week)

· Combination of any (1 week)

~1 week  for each example – total 3 weeks (2 editors)

2 weeks to review

2 weeks to update if needed

Overall Plan

Deliverables 1, 2, 3, and 4 can start at the same time

Deliverable 2 is completely independent

Deliverable 3 (its part that belongs to SOA related standards integration) cannot be completed before Deliverable 1 is completed.

Deliverable 4 cannot be completed before Deliverables 2 and 3 are completed

Deliverable 5 can start when Deliverable 3 is completed but it cannot be completed until Deliverable 4 is completed

For example, assuming that we will start on April 15th, this could be an ebSOA TC specs delivery scenario that includes time to write, review and update the specs:

Deliverable 2                                22 May, 2006

Deliverable 1                                01 July, 2006

Deliverable 3                                08 July, 2006

Deliverable 4                                31 July, 2006
Deliverable 5                                15 August, 2006 

