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Core Components RIM Binding – PROPOSED WORKPLAN


Core Components RIM Binding Workplan:

The following table outlines the proposed Core Components RIM Binding Workplan by week. 

The “Days” column lists a particular day only if there is a milestone. Otherwise, it lists “All” to indicate that the listed tasks are carried out through that week.

The general flow is as follows:

· CC Review Subteam maps CCTS sections to RIM

· CC Review Subteam creates a Core Components RIM Binding Technical Note (first draft)

· Registry TC reviews first draft for 2 weeks

· CC Review Subteam performs any necessary updates to first draft of Core Component RIM Binding Technical Note (creates second draft)

· Registry TC reviews second draft for 2 weeks

· While Registry TC is reviewing second draft, CC Review Subteam begins creation of “CCTS Verification Results” and “Proposed RIM Updates” documents

· CC Review Subteam performs any necessary updates to second draft of Core Component RIM Binding Technical Note (creates final draft)

· CC Review Subteam puts finishing touches on final draft of Core Component RIM Binding Technical Note and sends to Registry TC as Technical Note (for voting)

· CC Review Subteam completes “CCTS Verification Results” document and sends to CCTS Team

· CC Review Subteam completes “Proposed RIM Updates” document and sends to Registry TC

· Registry TC votes on Core Components RIM Binding Technical Note

 I

	 Week Of
	Days
	· Task/Milestone

	06/02/03
	All
	· Review/clarification of Core Components Specification sections 

	06/09/03
	All
	· Map CCTS section 7.1 – to 7.1.2 (inclusive)

	06/16/03
	All
	· Map CCTS section 7.1.3 – to 7.1.7 (inclusive)

	06/23/03
	All
	· Map CCTS section 7.1.8 – to 7.1.10 (inclusive)

	06/30/03
	All
	· Map CCTS section 7.2

	07/07/03
	All
	· Map CCTS section 7.3 – to 7.3.3 (inclusive)
· Begin first draft of Core Components RIM Binding Technical Note (completes 7/28/03)

	07/14/03
	All
	· Map CCTS section 7.4 – to 7.4.7 (inclusive)

	07/21/03
	All
	· General issue clarifications

	07/28/03
	07/28/03
	· Complete first draft of Core Components RIM Binding Technical Note, and send to Registry TC for 2-week review (completes 08/11/03)

	07/28/03
	All
	· Registry TC continues review of first draft of Core Components RIM Binding Technical Note (completes 08/11/03)

· Map CCTS section 7.5 (entire section)

	08/04/03
	All
	· Registry TC continues review of first draft of Core Components RIM Binding Technical Note (completes 08/11/03)

· Incorporate CCTS section 7.5 mapping into Core Components RIM Binding Technical Note

	08/11/03
	08/11/03
	· Registry TC review of first draft of Core Components RIM Binding Technical Note complete

· Begin updates to first draft of Core Components RIM Binding Technical Note as required (completes 08/25/03)

	08/11/03
	All
	· Continue updates to first draft of Core Components RIM Binding Technical Note (completes 8/25/03)

	08/18/03
	All
	· Continue updates to first draft of Core Components RIM Binding Technical Note (completes 8/25/03)

	08/25/03
	08/25/03
	· Complete updates to first draft of Core Component RIM Binding Technical Note, and send to Registry TC for 2-week review (completes 09/08/03)
· Begin creation of “CCTS Verification Results” document (completes 09/19/03)
· Begin creation of “Proposed RIM Updates” document (completes 09/19/03)

	08/25/03
	All
	· Registry TC continues review of second draft of Core Components RIM Binding Technical Note (completes 09/08/03)

· Continue creation of “CCTS Verification Results” document (completes 09/19/03)
· Continue creation of “Proposed RIM Updates” document (completes 09/19/03)

	09/01/03
	All
	· Registry TC continues review of second draft of Core Components RIM Binding Technical Note (completes 09/08/03)

· Continue creation of “CCTS Verification Results” document (completes 09/19/03)
· Continue creation of “Proposed RIM Updates” document (completes 09/19/03)

	09/08/03
	09/08/03
	· Registry TC review of second draft of Core Components RIM Binding Technical Note complete

· Begin updates to second draft of Core Components RIM Binding Technical Note as required (completes 09/15/03)

	09/08/03
	All
	· Continue updates to second draft of Core Components RIM Technical Note Binding as required (completes 09/15/03)
· Continue creation of “CCTS Verification Results” document (completes 09/19/03)
· Continue creation of “Proposed RIM Updates” document (completes 09/19/03)

	09/15/03
	09/15/03
	· Complete updates to second draft of Core Component RIM Binding Technical Note 
· Begin finishing touches (editing, etc.) on Core Components RIM Binding Technical Note (completes 09/19/03)

	09/15/03
	All
	· Continue creation of “CCTS Verification Results” document (completes 09/19/03)
· Continue creation of “Proposed RIM Updates” document (completes 09/19/03)

· Continue finishing touches on Core Components RIM Binding Technical Note (completes 09/19/03)

	09/19/03
	09/19/03
	· Complete “CCTS Verification Results” document and send to CCTS Team
· Complete creation of “Proposed RIM Updates” document and send to Registry TC

· Complete finishing touches on Core Components RIM Binding Technical Note and send to Registry TC

	09/19/03
	All
	· Registry TC votes on RIM Binding Technical Note (completes 09/26/03 – a one-week voting period)

	09/26/03
	09/26/03
	· RIM Binding Technical Note becomes official Technical Note
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