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1. Review existing plan and charter

a. Two projects – CC Serialization and CC Storage

b. Deliverables:

i. CC Storage Recommendations

ii. CC Serialization Recommendations

c. Possible Dependency on CC Serialization for CC Storage

d. Must take into account ATG2 CC NDR work

2. Submit work plans for each deliverable

Sample overall work plan (DRAFT)

Feel it is possible that the CC Serialization must be done first.  There is definitely a good possibility that the CC serialization requirements will dictate what must be present in any CC storage format or mechanism.

Draft Work Plan for CC Serialization

1. Collect Requirements (4-6 weeks)

a. Review current CCTS document

b. Review ebXML TA document

c. UN/CEFACT UMM (Human or application Process that uses Core Components and BIE’s) 
d. ebXML Registry Information Model

e. ebXML Registry Services Specification.

2. Requirements placed into Document.

3. Requirements Document signed off on (vote of TC?)

4. Candidates identified

5. Alignment of candidate formats with requirements (eg: will XML meet requirements)

6. Solution proposal documented (best Practices Document???)

Draft Work Plan for XX Storage

1. Review CC serialization document(s)

2. Collect other requirements

a. Review ebXML Regrep work

b. Review CCTS work

c. Other work????

3. Requirements signed off on by TC (vote??)

4. Candidates identified

5. Alignment of candidates with requirements (example: Can a Rim binding meet requirements with existing RSS???)

6. Solutions proposal documented (best practices Document???)

Issues:

What are the deliverables?

· best practices documents???

· normative specifications???

· supplementary white papers???

Who else is committed to this work?

