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 UBL LCSC Work Plan


Work Plan for LCSC 

	Date Due
	Status Comments
	Description of Work

	3 September 2002 – teleconference
	DONE
	Joint teleconference with NDR to discuss issues pertaining to modeling and containership.

	4 Septemeber 2002 – teleconference
	DONE
	Part two of the Joint teleconference with NDR to discuss issues pertaining to modeling and containership.

	10 September 2002- teleconference
	
	Joint teleconference with NDR to discuss issues pertaining to modeling and containership.

	11 September 2002 – teleconference
	
	Joint teleconference with NDR to discuss issues pertaining to modeling and containership.

	17 September 2002 – teleconference
	
	

	24 September 2002 – teleconference
	
	

	25 September 2002 – Deadline for comments on 0p65 Release
	
	

	1 Oct – 4 Oct, Face to Face, Burlington, MA
	
	Highlights for Agenda:  Comments for 0p65

Document unified approach for content development
Align approach with NDR paper

	4 Oct – 18 Nov
	
	Develop new library content based on:

1. approach agreed at plenary

2. comments from review

3. requirements of NDR

	18 Nov – 22 Nov, Face to Face, Menlo Park, CA
	
	Approve and publish UBL Library Content v 1.0 together with all background material including NDR paper.

	23 Nov onwards
	
	Bask in glory
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