

	12. Aug. 2003	19. Aug. 2003	26. Aug. 2003	2. Sept. 2003	9. Sept. 2003	16. Sept. 2003	23. Sept. 2003	30. Sept. 2003	7. Oct. 2003	14. Oct. 2003	21. Oct. 2003	28. Oct. 2003	4. Nov. 2003	11. Nov. 2003	18. Nov. 2003	
<i>UBL Plenary</i>																
<i>UBL LC SC</i>	Semantic refinement	Semantic refinement	Semantic refinement	Semantic refinement	Produce Schemas	Tool configuration	Finalise schemas	Documentation			Finalise package		PLENARY			
<i>UBL TT SC</i>					Test schemas	Tool configuration							Commence Extension Methodology			
<i>UBL Modeling Team</i>		Editing	Tool configuration	Tool configuration	Sample Instances	Editing models	Review schemas	Sample Instances	Sample Instances							
<i>UBL LC QA Team</i>			Editing	Review Models						Review instances			Publish Committee Spec			
<i>UBL FP SC</i>									Forms Presentations							
<i>UBL code list team</i>			Draft proposal	Finalise proposal	Sample Instances											
<i>UBL UML Team</i>		Update Class Diagrams	Update Class Diagrams	Update Class Diagrams												
<i>UBL NDR SC</i>					Review Schemas											