





| admin slack | 26/04 | 03/05 |
|---------------------------------------|----------|----------|
| 15 days public review | 05/05 | 22/05 |
| admin slack | 24/05 | 24/05 |
| disposition of comments | 26/05 | 29/06 |
| admin slack | 03/07 | 10/07 |
| 01 | 12/07/23 | 25/09/23 |
| admin slack | 12/07 | 18/07 |
| special majority ballot | 20/07 | 28/07 |
| admin slack | 01/08 | 07/08 |
| collect SOU | 09/08 | 12/09 |
| | | |
| dmin slack | 14/09 | 21/09 |
| ecision to launch COS review | 25/09 | 25/09 |
| 5 | 27/09/23 | |
| admin slack | 27/09 | 27/09 |
| special majority ballot to launch COS | 29/09 | 09/10 |
| admin slack | 11/10 | 18/10 |
| OASIS wide public review | 20/10 | 21/12 |
| admin slack | 25/12 | 29/12 |
| lisposition of comments | 02/01 | 15/01 |
| pproval of COS02 | 17/01 | 23/01 |
| OS ready | 25/01 | 25/01 |
| S | 29/01/24 | 27/02/24 |
| admin slack | 29/01 | 29/01 |
| OASIS membership ballot | 31/01 | 15/02 |
| | | 23/02 |
| admin slack | 19/02 | |
| OASIS Standard published | 27/02 | 27/02 |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |