

UBL Library Content Schedule												
As at: Feb 17th 2003		Feb		March		April		PLENARY				
		17/02/03	24/02/03	03/03/03	10/03/03	17/03/03	24/03/03	31/03/03	07/04/03	14/04/03	21/04/03	28/04/03
Analysis	Review BIEs			Draft proposal			Consensus Proposal		Propose revisions			
	Naming	Review NDR/CCTS		Draft proposal			Consensus Proposal		Propose revisions			
	Definitions								Propose revisions			
	Extending Scope (e.g. Transport)			Draft proposal		Consensus Proposal			Propose new BIEs			
Modeling	Customization			Discussion paper				Discussion paper consensus				
	Tools									Candidate set(s)		
	Documentation											Methodology
Review	Edit comments									Review closes	Distribute Action List	
	Categorize	Establish taxonomy										
	Liaisons	Solicit comments							Final reminder			
Release 1p00		Review OASIS rules	Prepare action plan									