

UBL Library Content Schedule																		
As at: Mar 18 th 2003		Feb	17/02/03	24/02/03	March	03/03/03	10/03/03	17/03/03	24/03/03	31/03/03	April	07/04/03	14/04/03	21/04/03	28/04/03	PLENARY	05/05/03	12/05/03
Analysis	Review BIEs							Draft proposal	Consensus Proposal		Propose revisions							
(Sue)	Naming	Review NDR/CCTS						Draft proposal	Consensus Proposal		Propose revisions							
	Definitions										Propose revisions							
	Extending Scope (e.g. co-development with other projects)							Draft proposal	Consensus Proposal		Propose new BIEs							
	Additional Instances							Scope	Sample data	Produce instance sheets?								
	Tools – Instances							Develop forms?	Populate forms									
Modeling	Customization							Discussion paper		Discussion paper consensus								
(Mike)	Tools- schema generation												Candidate set(s)					
	Documentation													Draft Methodology				
Review	Edit comments												Review closes	Distribute Action List				
(Marion)	Categorize	Establish taxonomy																
	Liaisons	Solicit comments									Final reminder							
Release 1p00		Review OASIS rules		Prepare action plan												Draft Committee Specification		
(Tim)																		

