

<b>UBL Library Content Schedule</b>													
As at: Mar 4th 2003		Feb		March		April		PLENARY					
	17/02/03	24/02/03	03/03/03	10/03/03	17/03/03	24/03/03	31/03/03	07/04/03	14/04/03	21/04/03	28/04/03	05/05/03	12/05/03
<b>Analysis (Sue)</b>			Draft proposal Draft proposal			Consensus Proposal Consensus Proposal		Propose revisions Propose revisions Propose revisions					
<b>Definitions</b>													
<b>Extending Scope (e.g. co-development with other projects)</b>			Draft proposal		Consensus Proposal			Propose new BIEs					
<b>Additional Instances</b>			Scope		Sample data	Produce instances		Stylesheets?					
<b>Tools – Instances</b>		Develop forms?			Populate forms								
<b>Modeling (Mike)</b>			Discussion paper				Discussion paper consensus						
<b>Customization</b>													
<b>Tools- schema generation</b>									Candidate set(s)				
<b>Documentation</b>										Draft Methodology			
<b>Review (Marion)</b>										Distribute Action List			
<b>Edit comments</b>									Review closes				
<b>Categorize</b>		Establish taxonomy											
<b>Liaisons</b>		Solicit comments						Final reminder					
<b>Release 1p00 (Tim)</b>		Review OASIS rules										Draft Committee Specification	
		Prepare action plan											



