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	Task
	Deliverable
	Owner
	Due Date
	Progress / Comments

	Working Draft Process
	
	
	
	

	1.0) Agreement on initial Work Plan.
	Work Plan 0.1
	EJvN
	Oct 24, 2011
	

	1.1) Adjust Work Plan.
	Revised Work Plan.
	EJvN
	
	

	1.2.0) Obtain document template (submit Work Product Registration and Template Request to TC Administration for document template request).
	Template for Working Draft.
	EJvN
	Nov 1, 2011
	

	1.2.1) Define the outline of the Working Draft (table of contents with a short explanation in each chapter).
	Working Draft 0.1
	EJvN
	Nov 7, 2011
	

	1.3) Committee Review of Working Draft version 0.5.
	Review Comments
	TC Members
	May 8, 2012
	

	1.3.1) Update Working Draft according to Review Comments.
	Working Draft 0.6
	EJvN + Owner of chapter
	
	

	1.4) Committee Review of Working Draft version 0.8.
	Review Comments
	TC Members
	June 4, 2012
	

	1.4.1) Update Working Draft according to Review Comments.
	Working Draft 0.9
	EJvN + Owner of chapter
	
	

	1.5) Committee Review of Working Draft version 0.9.
	Review Comments
	TC Members
	Oct 8, 2012
	

	1.5.1) Update Working Draft according to Review Comments.
	Working Draft 1.0
	EJvN + Owner of chapter
	
	

	1.6) Perform Work Product Quality Checklist to conform to the Quality Requirements.
	Conformant Working Draft.
	volunteer
	@ version 0.5
@ version 0.9
	

	
	
	
	
	

	Working Draft Content Creation
	
	
	
	

	2.0) Provide input for chapter Extension for Local Signature Computation.
	v0.2
	EJvN
	Jan 16, 2012
	

	2.1) Provide input for chapter Use Cases.
	v0.2
	volunteer
	Jan 16, 2012
	

	2.2) Provide input for chapter Sample Application. 
	v0.2
	Volunteer
Frank: about eID-DSS application.
	Jan 16, 2012
	

	2.3) Provide input for chapter Conformance. (Link between normative and user; what is normative and what is not normative.)
	v0.2
	volunteer
	Jan 16, 2012
	

	2.4) Provide input for chapter Introduction and Abstract.
	v0.2
	volunteer
	Jan 16, 2012
	

	2.5) Determine which chapters are normative and non-normative.
	
	
	
	

	Work Product Lifecycle to OASIS Standard
	
	
	
	

	3.0) Prepare Working Draft for next steps in the Standards Track Lifecycle.
	
	volunteer
	
	

	3.1) Bring Working Draft to Committee Specification Draft.
	
	volunteer
	
	

	3.2) Bring Committee Specification Draft to OASIS Standard.
	
	volunteer
	
	

	3.2) …
	
	
	
	

	
	
	
	
	


