Tables below show Trines estimated completeness percents per 13 July.
Please update according to status per 30 August!

	DEX and capability activities
	D001
	D002
	D003
	D004
	D005
	D007
	D008
	D009

	DEX content ready for review
	100
	100
	30
	80
	100
	100
	80
	70

	Review of DEX 
	60
	10
	0
	5
	10
	40
	0
	5

	Update of DEX according to review comments
	70
	0
	0
	0
	0
	0
	0
	0

	Capabilities ready for review
	85
	100
	40
	70
	90
	100
	80
	70

	Review of capabilities
	40
	20
	0
	0
	10
	50
	0
	0

	Update of capabilities according to review comments
	40
	0
	0
	0
	0
	0
	0
	0

	DEX longform
	
	
	
	
	
	
	
	


	Reference data activities
	D001
	D002
	D003
	D004
	D005
	D007
	D008
	D009

	Establish high level classes in OWL
	
On-going

	Identify PLCS data model reference data
	80
	95
	20
	80
	95
	80
	0
	70

	Registration of reference data into class structure in OWL
	5
	10
	10
	0
	10
	10
	0
	0

	Harmonisation of reference data across DEXs.
	0
	0
	0
	0
	0
	0
	0
	0


	Bike test data activities
	D001
	D002
	D003
	D004
	D005
	D007
	D008
	D009

	
Bike Test data

	Establish test data in “mind manager” 
	0
	100
	0
	0
	0
	0
	0
	0

	Transfer test data into Part 28 format 
	0
	20
	0
	0
	0
	0
	0
	0


	Testing activities
	D001
	D002
	D003
	D004
	D005
	D007
	D008
	D009

	Testing

	Test DEX
	0
	0
	0
	0
	0
	0
	0
	0


	Check list activities

	Establish check lists for capabilities for review
	100

	Review of capability check lists
	100

	Update of checklists according to review comments
	10

	Establish check lists for DEXs for review
	20

	Review of DEX check lists
	0

	Update of DEX checklists according to review comments
	0

	Update “DEX cookbook” according to detailing level in cheklists.
	30


