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 UBL LCSC Work Plan


Work Plan for LCSC Members

	Date Due
	Status Comments
	Description of Work

	16 August 2002 – LSC Meeting
	DONE
	New Release Ready – Distribution of Package, started this week.

	13 August 2002 – teleconference
	DONE
	Preparation for Release 0p65

	20 August 2002 - teleconference
	DONE
	Release Review 0p65

	27 August 2002 – teleconference
	DONE
	Release Review 0p65

	3 September 2002 – teleconference
	DONE
	Joint teleconference with NDR to discuss issues pertaining to modeling and containership.

	4 Septemeber 2002 – teleconference
	DONE
	Part two of the Joint teleconference with NDR to discuss issues pertaining to modeling and containership.

	10 September 2002- teleconference
	
	Joint teleconference with NDR to discuss issues pertaining to modeling and containership.

	11 September 2002 – teleconference
	
	Joint teleconference with NDR to discuss issues pertaining to modeling and containership.

	17 September 2002 – teleconference
	
	

	24 September 2002 – teleconference
	
	

	25 September 2002 – Deadline for comments on 0p65 Release
	
	

	1 Oct – 4 Oct, Face to Face, Burlington, MA
	
	Highlights for Agenda:  Comments for 0p65

Document unified approach for content development
Align approach with NDR paper

	4 Oct – 18 Nov
	
	Develop new library content based on:

1. approach agreed at plenary

2. comments from review

3. requirements of NDR

	18 Nov – 22 Nov, Face to Face, Menlo Park, CA
	
	Approve and publish UBL Library Content v 1.0 together with all background material including NDR paper.

	23 Nov onwards
	
	Bask in glory


Action Items for LCSC Members

	Action Item
	Status
	Due by
	Assignments

	Waiting on Transportation group for their input.
	SHOULD BE PART OF OTHER REVIEW MATERIAL
	
	Sue – QA Definitions by the 9th.

Transportation stuff and structures – sue will do what she can.

	Context columns and the population of them.
	PART OF UNIFIED APPROACH DISCUSSION
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