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DEX Development Status 12 July 2004

1. Introduction
This note gives a brief summary of the DEX development status for the “PLCS DEX Coordination SC” per 12 July 2004.
It should be noted that the completion estimates are partly based on the status reporting in the modeller’s conference call 12 July and partly the chair’s judgement. 
2. Status
2.1 DEX and capability status
The table below reflects the estimates for percent of completeness of the main DEX activities. 100 indicate completed activity.
	Main activities
	D001
	D002
	D003
	D004
	D005
	D007
	D008
	D009

	DEX content ready for review
	100
	100
	30
	80
	100
	100
	80
	70

	Review of DEX 
	60
	10
	0
	5
	10
	40
	0
	5

	Update of DEX according to review comments
	70
	0
	0
	0
	0
	0
	0
	0

	Capabilities ready for review
	85
	100
	40
	70
	90
	100
	80
	70

	Review of capabilities
	40
	20
	0
	0
	10
	50
	0
	0

	Update of capabilities according to review comments
	40
	0
	0
	0
	0
	0
	0
	0

	
Reference data activities:

	Establish high level classes in OWL
	Started. High priority.

	Identify PLCS data model reference data
	80
	95
	20
	80
	95
	80
	0
	70

	Registration of reference data into class structure in OWL
	5
	10
	10
	0
	10
	10
	0
	0

	Harmonisation of reference data across DEXs.
	0
	0
	0
	0
	0
	0
	0
	0

	
Bike Test data

	Establish test data in “mind manager” 
	0
	100
	0
	0
	0
	0
	0
	0

	Transfer test data into Part 28 format 
	0
	20
	0
	0
	0
	0
	0
	0

	Testing

	Test DEX
	0
	0
	0
	0
	0
	0
	0
	0

	
Check list activities

	Establish check lists for capabilities for review
	100
	
	
	
	
	
	
	

	Review of capability check lists
	100
	
	
	
	
	
	
	

	Update of checklists according to review comments
	10
	
	
	
	
	
	
	

	Establish check lists for DEXs for review
	20
	
	
	
	
	
	
	

	Review of DEX check lists
	0
	
	
	
	
	
	
	

	Update of DEX checklists according to review comments
	0
	
	
	
	
	
	
	

	Update “DEX cookbook” according to detailing level in cheklists.
	30
	
	
	
	
	
	
	


Table 1 Estimated status in percent completeness per main activity per DEX 
2.1.1 DEX D001 “Product breakdown for support”

· Conference call for review of DEX early June.
· The number of related capabilities has increased.
· Comments from domain expert review to be discussed this Wednesday.
· The modeller will soon run out of funding. Most of the updates of the capabilities and the DEX will be completed but registration of reference data into the reference data structure in OWL will not be completed.
2.1.2 DEX D002 “Fault States”

· Last team meeting: End of April 2004

· All capabilities ready for peer review

· DEX business sections ready for peer review

· Reference data identified, produced and worked through. Registration into reference data structure not completed as this structure is not established yet. No harmonisation against reference data from other teams performed.

· Review activities not started.
2.1.3  DEX D003 “Task set”
· Capability development approximately 40% completed.
· DEX content approximately 30% completed.
· Limited progress for a long time due to the availability of the modeller. The modeller will be available 50% for the DEX activity the coming weeks and hence considerable progress is expected.
2.1.4 DEX D004 “Work package definition”
· DEX and capabilities 80 and 70% completed for review.
· All capabilities and the DEX itself will be ready for review end of July.

2.1.5 DEX D005 “Maintenance plan”

· All capabilities ready for peer review.
· DEX business sections ready for peer review.
· Reference data identified, produced and worked through. . Registration into reference data structure not completed as this structure is not established yet. No harmonisation against other teams reference data performed.

· Review activities not started.
2.1.6 DEX D007 “Operational feedback”

· There has been a break in the development of DEX D007 due to contractual and funding reasons. New/additional funding is under discussion.
· Some business review of the DEX has been performed.
2.1.7 DEX D008 “Product as individual”

· The capabilities and the DEX are almost ready for comments
· The modeller is not available for reference data workshop in the near future

2.1.8 DEX D009 “Work package reporting”

Se comments given for DEX D004.
2.2 Status – Reference data

Following main activities are identified to complete a set of reference data to get the PLCS data model (and the DEXs) working technically:
· Establish and agree on an upper level of reference data classes. All reference data from the DEX teams to be linked to these classes. This activity should be performed with input from ISO 15926 experts.

· Establish guidelines for how to use and how to register reference data from all DEX teams.

· Establish routines and tool for how to administrate the reference data input from all teams. Data has to be merged and harmonised. 

· Document routines for administration of the reference data

· All DEX teams register their identified reference data into relevant classes according to guidelines.
· Establish the relation between the defined high level classes and classes in the ISO 15926 RDL.

Proposal from the chair of the “PLCS DEX Coordination SC”:

Establish a small team that focus on the establishment of the top level classes and document the guidelines and routines related to registration of reference data. Review and comments on the work to be performed through the registration process of all teams.

One week reference data workshop in August (16th – 20th) is proposed. As much as possible of the guidelines and high level classes to be performed and distributed prior to the workshop.

2.3 Status - Test data set

The test data (Purple Bike example) containing Physical Breakdown, Functional Breakdown, Fault State Definitions and Associated Documentation has been developed in “mind manager”. This is now in the process of being turned into a Part 28 ed2 file.  This should be sufficient to test DEX02, though further work may be required to test other DEXs.

2.4 Performed conference calls, net meetings and face-to-face meetings

Following meetings have been performed in relation to the activities in “PLCS DEX Coordination SC” since the OASIS meeting in Oslo 30-31 March 2004:

	Meeting type
	Date
	Comments

	Reference data workshops
	1-2 March
	Performed in connection with the OASIS meeting in Oslo. Modellers, domain experts and Magne Valen-Sendstad attended.

	Capability checklist - workshop
	12 May
	Leif Gyllström and Trine Hansen. 

	Conference call
	13 May
	Status reporting

	OASIS conference call
	18 May
	

	Capability checklist - workshop
	27 May
	Leif Gyllström and Trine Hansen. Check list sent out for comments.

	Modellers conference call
	8 June
	Focus on comments on checklist for capabilities.

	DEX team 1 meeting
	9 June
	

	Reference data workshop
	5-6 July
	Performed in connection with the ISO meeting in Bath.

	Conference call 
	12 July
	Status reporting


3. Future plans
The plans described in this section are partly based on the co-ordinators proposes. 
The table below indicates main activities to be performed to achieve DEXs ready for testing:
	
	Activity

	1
	Complete DEXs and capabilities for review 

	2
	Review DEXs and capabilities

	3
	Update DEXs and capabilities according to review comments

	4
	Establish high level classes for reference data. 

	5
	Establish guidelines and routines for administration and registration of reference data

	6
	Registration of reference data – all DEX teams (Workshop planned 16-20 August)

	7
	Complete the DEXs

	8
	Testing


The table below gives an overview of planned meetings related to the DEX and reference activities per 12 July 2004.
	
	July
	August 
	September

	Week no.
	29
	30
	31
	32
	33
	34
	35
	36
	37
	38
	39
	40

	Team 1
	14
Keynsham
	
	
	
	
	
	
	
	
	
	
	

	Team 2
	
	
	
	
	
	
	
	
	
	
	
	

	Team 3
	
	
	
	
	
	
	
	
	
	
	
	

	Team 4
	
	
	
	
	
	
	
	
	
	
	
	

	Team 5
	
	
	
	
	
	
	
	
	
	
	
	

	Team 6
	
	
	
	
	
	
	
	
	
	
	
	

	Team 7
	
	
	
	
	
	
	
	
	
	
	
	

	Reference data WS
	12
	19
	
	
	
	16-20

Bristol?
	
	
	
	
	
	

	Modellers conference call
	12
	
	28
	
	
	
	
	
	
	
	
	

	Check lists
	
	
	
	
	
	20
Bristol ?
	
	
	
	
	
	

	OASIS conference call
	13
	
	
	
	
	
	
	
	
	
	
	

	OASIS meetings
	
	
	
	
	
	
	
	3
Norfolk
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